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ESTIMATE RUN 06/27/2012

ESTIMATE SUMMARY 12:02:52

CONTID: C18131         ESTIMATE NO: 0012 PROG 2005

PCN: 18131-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 89-ARKANSAS RIVER AT HOLLY- PERCENT TIME:

PROJECT NO: FBR089A-013                   

SH 89-ARKANSAS RIVER AT HOLLY-

NAME OF ROAD: 089A

PROJECT COUNTIES: PROWERS

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 06/27/2012 DATE TIME STARTED 03/14/2011

7353 S. EAGLE STREET DATE LET 01/27/2011 DATE WORK BEGAN 03/14/2011

 DATE AWARDED 02/03/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/18/2011 DATE ACCEPTED

CENTENNIAL CO 80112-4223303-627-2600 DATE NOTICE TO PROCEED 03/14/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,512,990.42 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 5,498,295.27 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 67,474.43

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

82.86

WORK DAYS

WORK DAYS

99.02%

53,968.05

0.00

0.00

67,474.43

$

$

$

$

0.00

5,459,022.37

5,459,022.37

0.00

5,459,022.37

-15,000.00

0.00

5,444,022.37

0.00

AMOUNT DUE 5,444,022.37 67,474.43

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 67,474.43

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

203.0 TIME ALLOW: 245

ORIG TIME ALLOW: 245
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PCN: 18131-BID    ESTIMATE RUN 06/27/2012

PROJECT: FBR089A-013                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:02:52

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

1.000

L S 

199,000.00000 199,000.001.000

0.00

0010 Removal of Tree 60.000

0.000

202-00010  
 

60.000

EACH

110.00000 6,600.0060.000

0.00

0015 Removal of Pipe 3.000

0.000

202-00033  
 

3.000

EACH

2,000.00000 6,000.003.000

0.00

0020 *Removal of Delineator 42.000

0.000

202-00090  
 

42.000

EACH

3.20000 134.4042.000

0.00

0025 *Removal of Asphalt Mat (Planing) 11,873.000

0.000

202-00240  
 

11,873.000

SY  

1.80000 21,371.4011,873.000

0.00

0030 *Removal of Ground Sign 10.000

0.000

202-00810  
 

10.000

EACH

39.00000 390.0010.000

0.00

0035 *Removal of Fence 6,725.000

0.000

202-01000  
 

6,725.000

LF  

0.65000 4,371.256,725.000

0.00

0040 *Removal of Guardrail Type 3 1,615.000

0.000

202-01130  
 

1,615.000

LF  

1.80000 2,907.001,615.000

0.00

0045 *Removal of End Anchorage 8.000

0.000

202-01300  
 

8.000

EACH

130.00000 1,040.008.000

0.00

0050 *Embankment Material (Complete In Place) 91,402.000

0.000

203-00060  
 

91,402.000

CY  

6.50000 594,113.0091,402.000

0.00

0055 *Embankment Material (Complete In Place) (Special) 6,300.000

0.000

203-00062  
 

6,300.000

CY  

10.00000 63,000.006,300.000

0.00
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PCN: 18131-BID    ESTIMATE RUN 06/27/2012

PROJECT: FBR089A-013                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:02:52

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0060 Blading 20.000

0.000

203-01500  
 

20.000

HOUR

110.00000 2,200.0020.000

0.00

0065 Potholing 35.000

0.000

203-01597  
 

35.000

HOUR

200.00000 7,000.0035.000

0.00

0070 Topsoil 3,592.000

0.000

207-00205  
 

3,592.000

CY  

7.50000 26,940.003,592.000

0.00

0075 *Erosion Log (18 Inch) 1,520.000

0.000

208-00003  
 

1,520.000

LF  

5.50000 8,360.001,520.000

0.00

0080 *Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

0.000

EACH

16.00000 0.000.000

0.00

0085 *Silt Fence (Reinforced) 6,103.000

0.000

208-00021  
 

6,103.000

LF  

1.10000 6,713.306,103.000

0.00

0090 *Concrete Washout Structure 2.000

0.000

208-00045  
 

2.000

EACH

870.00000 1,740.002.000

0.00

0095 *Vehicle Tracking Pad 3.000

0.000

208-00070  
 

3.000

EACH

2,000.00000 6,000.003.000

0.00

0100 Removal and Disposal of Sediment (Labor) 164.000

0.000

208-00103  
 

164.000

HOUR

35.00000 5,740.00164.000

0.00

0105 Removal and Disposal of Sediment (Equipment) 28.000

0.000

208-00105  
 

28.000

HOUR

87.00000 2,436.0028.000

0.00

0110 Erosion Control Supervisor 330.000

0.000

208-00205  
 

380.000

HOUR

15.00000 4,950.00330.000

0.00
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PCN: 18131-BID    ESTIMATE RUN 06/27/2012

PROJECT: FBR089A-013                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:02:52

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0115 *Seeding (Native) 12.000

0.000

212-00006  
 

12.000

ACRE

820.00000 9,840.0012.000

0.00

0120 *Mulching (Weed Free Hay) 12.000

0.000

213-00002  
 

12.000

ACRE

300.00000 3,600.0012.000

0.00

0125 *Mulch Tackifier 2,400.000

0.000

213-00061  
 

2,400.000

LB  

1.40000 3,360.002,400.000

0.00

0130 *Deciduous Tree (1.5 Inch Caliper) 60.000

0.000

214-00215  
 

60.000

EACH

350.00000 21,000.0060.000

0.00

0135 *Brush Layer Cutting 250.000

0.000

214-01010  
 

250.000

EACH

5.50000 1,375.00250.000

0.00

0140 *Soil Retention Blanket (Class 1) 800.000

0.000

216-00021  
 

800.000

SY  

1.50000 1,200.00800.000

0.00

0145 Aggregate Base Course (Class 6) 2,898.000

0.000

304-06007  
 

2,898.000

CY  

22.00000 63,756.002,898.000

0.00

0150 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 1,543.000

0.000

403-34741  
 

1,543.000

TON 

120.00000 185,160.001,543.000

0.00

0155 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 3,254.120

0.000

403-34751  
 

3,254.120

TON 

140.00000 455,576.803,254.120

0.00

0160 Geotextile (Erosion Control) (Class 1) 3,880.000

0.000

420-00102  
 

3,880.000

SY  

1.70000 6,596.003,880.000

0.00

0165 Riprap (6 Inch) 4.000

0.000

506-00206  
 

4.000

CY  

390.00000 1,560.004.000

0.00
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PCN: 18131-BID    ESTIMATE RUN 06/27/2012

PROJECT: FBR089A-013                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:02:52

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0170 Riprap (18 Inch) 3,043.000

0.000

506-00218  
 

3,043.000

CY  

57.00000 173,451.003,043.000

0.00

0170 MATERIAL ALLOWANCE 0.000

0.000CY  

1.21000 0.000.000

0.00

0175 30 Inch Reinforced Concrete Pipe (Complete In Place) 71.000

0.000

603-01305  
 

71.000

LF  

88.00000 6,248.0071.000

0.00

0180 48 Inch Reinforced Concrete Pipe (Complete In Place) 236.000

0.000

603-01485  
 

236.000

LF  

130.00000 30,680.00236.000

0.00

0185 18 Inch Corrugated Steel Pipe 48.000

0.000

603-10180  
 

48.000

LF  

89.00000 4,272.0048.000

0.00

0190 18 Inch Steel End Section 2.000

0.000

603-30018  
 

2.000

EACH

420.00000 840.002.000

0.00

0195 30 Inch Pipe Safety End Treatment 2.000

0.000

603-33030  
 

2.000

EACH

1,600.00000 3,200.002.000

0.00

0200 48 Inch Pipe Safety End Treatment 4.000

0.000

603-33048  
 

4.000

EACH

2,400.00000 9,600.004.000

0.00

0205 12 Inch Plastic Pipe 308.000

0.000

603-50012  
 

308.000

LF  

49.00000 15,092.00308.000

0.00

0210 *Guardrail Type 3 (6-3 Post Spacing) 1,175.000

0.000

606-00301  
 

1,175.000

LF  

14.00000 16,450.001,175.000

0.00

0210 MATERIAL ALLOWANCE 0.000

0.000LF  

9.94000 0.000.000

0.00



CONTID: C18131         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 18131-BID    ESTIMATE RUN 06/27/2012

PROJECT: FBR089A-013                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:02:52

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0215 *Transition Type 3G 4.000

0.000

606-01370  
 

4.000

EACH

1,100.00000 4,400.004.000

0.00

0215 MATERIAL ALLOWANCE 0.000

0.000EACH

429.45000 0.000.000

0.00

0220 *Transition Type 3J 4.000

0.000

606-01385  
 

4.000

EACH

610.00000 2,440.004.000

0.00

0220 MATERIAL ALLOWANCE 0.000

0.000EACH

97.95000 0.000.000

0.00

0225 *End Anchorage Type 3K 4.000

0.000

606-01390  
 

4.000

EACH

900.00000 3,600.004.000

0.00

0225 MATERIAL ALLOWANCE 0.000

0.000EACH

521.00000 0.000.000

0.00

0230 *End Anchorage (Nonflared) 3.000

0.000

606-02003  
 

3.000

EACH

1,900.00000 5,700.003.000

0.00

0230 MATERIAL ALLOWANCE 0.000

0.000EACH

1,485.00000 0.000.000

0.00

0235 *End Anchorage (Flared) 3.000

0.000

606-02005  
 

3.000

EACH

1,500.00000 4,500.003.000

0.00

0235 MATERIAL ALLOWANCE 0.000

0.000EACH

1,135.00000 0.000.000

0.00

0240 *End Post 22.000

0.000

607-00005  
 

22.000

EACH

200.00000 4,400.0022.000

0.00
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PCN: 18131-BID    ESTIMATE RUN 06/27/2012

PROJECT: FBR089A-013                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:02:52

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0245 *Corner and Line Brace Post 12.000

0.000

607-00010  
 

12.000

EACH

230.00000 2,760.0012.000

0.00

0250 *Fence Barbed Wire with Metal Posts 7,253.000

0.000

607-01000  
 

7,253.000

LF  

1.70000 12,330.107,253.000

0.00

0255 *Fence (Plastic) 110.000

0.000

607-11525  
 

110.000

LF  

2.60000 286.00110.000

0.00

0260 *12 Foot Gate (Special) 5.000

0.000

607-60113  
 

5.000

EACH

280.00000 1,400.005.000

0.00

0265 *20 Foot Gate (Special) 2.000

0.000

607-60121  
 

2.000

EACH

440.00000 880.002.000

0.00

0270 *Curb Type 4 (Section M) 434.000

0.000

609-40011  
 

434.000

LF  

15.00000 6,510.00434.000

0.00

0275 *Delineator (Type I) 46.000

0.000

612-00001  
 

46.000

EACH

15.00000 690.0046.000

0.00

0280 *Delineator (Type III) 8.000

0.000

612-00003  
 

8.000

EACH

17.00000 136.008.000

0.00

0285 *Sign Panel (Class I) 5.000

0.000

614-00011  
 

5.000

SF  

17.00000 85.005.000

0.00

0290 *Sign Panel (Class II) 61.000

0.000

614-00012  
 

61.000

SF  

23.00000 1,403.0061.000

0.00

0295 *Steel Sign Support (2-1/2 Inch Round)(Post and 
Slipbase) 

86.000

0.000

614-01582  
 

86.000

LF  

43.00000 3,698.0086.000

0.00
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PCN: 18131-BID    ESTIMATE RUN 06/27/2012

PROJECT: FBR089A-013                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:02:52

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0300 Embankment Protector Type 3 4.000

0.000

615-00030  
 

4.000

EACH

1,300.00000 5,200.004.000

0.00

0305 Haul Road (Special) 0.000

0.000

621-00202  
 

0.000

SY  

12.00000 0.000.000

0.00

0306 Haul Road (Special) 6,002.000

0.000

621-00202  
 

6,002.000

SY  

11.10000 66,622.206,002.000

0.00

0310 *Construction Surveying 0.930

0.000

625-00000  
 

1.000

L S 

20,700.00000 19,251.000.930

0.00

0315 *Mobilization 0.980

0.000

626-00000  
 

1.000

L S 

509,258.10000 499,072.940.980

0.00

0320 Public Information Services 0.750

0.000

626-01000  
 

1.000

L S 

8,100.00000 6,075.000.750

0.00

0325 *Pavement Marking Paint 35.000

0.000

627-00001  
 

35.000

GAL 

48.00000 1,680.0035.000

0.00

0330 *Epoxy Pavement Marking 52.000

0.000

627-00005  
 

52.000

GAL 

180.00000 9,360.0052.000

0.00

0335 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 189.000

0.000

627-30405  
 

189.000

SF  

20.00000 3,780.00189.000

0.00

0340 *Flagging 3,889.250

0.000

630-00000  
 

4,050.000

HOUR

19.00000 73,895.753,889.250

0.00

0345 *Traffic Control Inspection 102.000

0.000

630-00007  
 

102.000

DAY 

80.00000 8,160.00102.000

0.00
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PCN: 18131-BID    ESTIMATE RUN 06/27/2012

PROJECT: FBR089A-013                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:02:52

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0350 *Traffic Control Management 188.000

0.000

630-00012  
 

200.000

DAY 

550.00000 103,400.00188.000

0.00

0355 *Flashing Beacon (Portable) 2.700

0.000

630-80001  
 

3.000

EACH

420.00000 1,134.002.700

0.00

0360 *Barricade (Type 3 M-B) (Temporary) 1.800

0.000

630-80336  
 

2.000

EACH

160.00000 288.001.800

0.00

0365 *Construction Traffic Sign (Panel Size A) 4.500

0.000

630-80341  
 

5.000

EACH

42.00000 189.004.500

0.00

0370 *Construction Traffic Sign (Panel Size B) 56.700

0.000

630-80342  
 

63.000

EACH

160.00000 9,072.0056.700

0.00

0375 *Construction Information Sign Faster 1.800

0.000

630-80348  
 

2.000

EACH

130.00000 234.001.800

0.00

0380 *Drum Channelizing Device 45.000

0.000

630-80360  
 

50.000

EACH

48.00000 2,160.0045.000

0.00

0385 Concrete Barrier (Temporary) 2,700.000

0.000

630-80370  
 

3,000.000

LF  

21.00000 56,700.002,700.000

0.00

0390 *Traffic Cone 135.000

0.000

630-80380  
 

150.000

EACH

9.50000 1,282.50135.000

0.00

0395 *Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000

DAY 

530.00000 0.000.000

0.00

0400 Impact Attenuator (Temporary) 1.800

0.000

630-85010  
 

2.000

EACH

7,100.00000 12,780.001.800

0.00
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PCN: 18131-BID    ESTIMATE RUN 06/27/2012

PROJECT: FBR089A-013                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:02:52

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0405 *Traffic Signal (Temporary)(State Furnished) 1.800

0.000

630-86820  
 

2.000

EACH

1,600.00000 2,880.001.800

0.00

0406 Added Item (Dollar)/ Communication Cable for Portable 
Traffic Signals

3,300.870

0.000

900-00006  
 

3,300.870

DOL 

1.00000 3,300.873,300.870

0.00

0410 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0415 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0420 F/A Asphalt Pavement Incentive -9,650.020

0.000

700-70012  
 

0.000

F A 

1.00000 -9,650.02-9,650.020

0.00

0425 F/A Fuel Cost Adjustment 16,991.010

0.000

700-70016  
 

16,991.010

F A 

1.00000 16,991.0116,991.010

0.00

0430 F/A Roadway Smoothness Incentive -10,279.910

0.000

700-70018  
 

0.000

F A 

1.00000 -10,279.91-10,279.910

0.00

0435 F/A Asphalt Cement Cost Adjustment -339.200

0.000

700-70019  
 

0.000

F A 

1.00000 -339.20-339.200

0.00

0440 F/A On-The-Job Trainee 1,267.000

0.000

700-70021  
 

1,267.000

HOUR

1.00000 1,267.001,267.000

0.00

0445 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0450 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 18131-BID    ESTIMATE RUN 06/27/2012

PROJECT: FBR089A-013                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:02:52

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0455 F/A Standing Disputes Resolution Board 4,213.750

0.000

700-70034  
 

4,213.750

F A 

1.00000 4,213.754,213.750

0.00

0460 F/A Power Lines 9,754.600

0.000

700-70200  
 

9,754.600

F A 

1.00000 9,754.609,754.600

0.00

0465 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0470 F/A Wetland Replacement 0.000

0.000

700-70391  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 2,937,555.740.002,991,523.78CURRENT AMT0250 $ $ $

CAT NO0350 STRUCTURES 

0475 *Removal of Bridge 1.000

0.000

202-00400  
 

1.000

EACH

115,600.00000 115,600.001.000

0.00

0480 *Removal of Bridge Railing 810.000

0.000

202-00425  
 

810.000

LF  

4.00000 3,240.00810.000

0.00

0485 Structure Excavation 1,064.000

0.000

206-00000  
 

1,064.000

CY  

15.00000 15,960.001,064.000

0.00

0490 Structure Backfill (Flow-Fill) 448.000

0.000

206-00065  
 

448.000

CY  

69.00000 30,912.00448.000

0.00

0495 Structure Backfill (Class 2) 1,440.000

0.000

206-00200  
 

1,440.000

CY  

4.40000 6,336.001,440.000

0.00

0500 *Steel Piling (HP 14x117) 3,171.000

0.000

502-14117  
 

3,171.000

LF  

67.00000 212,457.003,171.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:02:52

CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURES 

0501 Added Item (Foot)/ Piling Cut-Offs 177.000

0.000

900-00012  
 

177.000

LF  

53.60000 9,487.20177.000

0.00

0505 *Drilled Caisson (36 Inch) 1,341.000

0.000

503-00036  
 

1,341.000

LF  

240.00000 321,840.001,341.000

0.00

0506 Added Item (Lump Sum)/ Temporary Support for Structure 
L-28-F

1.000

0.000

900-00014  
 

1.000

L S 

19,060.00000 19,060.001.000

0.00

0510 Bridge Drain (Special) 2.000

0.000

513-00690  
 

2.000

EACH

2,400.00000 4,800.002.000

0.00

0510 MATERIAL ALLOWANCE 0.000

0.000EACH

1,101.00000 0.000.000

0.00

0515 *Waterproofing (Membrane) 2,437.000

0.000

515-00120  
 

2,437.000

SY  

13.00000 31,681.002,437.000

0.00

0520 Bridge Expansion Device (0-4 Inch) 80.000

0.000

518-01004  
 

80.000

LF  

150.00000 12,000.0080.000

0.00

0525 *Concrete Class D (Bridge) 1,388.000

0.000

601-03040  
 

1,388.000

CY  

360.00000 499,680.001,388.000

0.00

0525 MATERIAL ALLOWANCE 0.000

0.000NCU 

4.85000 0.000.000

0.00

0525 MATERIAL ALLOWANCE 0.000

0.000NCU 

4.85000 0.000.000

0.00

0526 Added Item (Dollar)/ -2,880.000

0.000

900-00006  
 

-2,880.000

DOL 

1.00000 -2,880.00-2,880.000

0.00
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PCN: 18131-BID    ESTIMATE RUN 06/27/2012

PROJECT: FBR089A-013                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:02:52

CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURES 

0530 Structural Concrete Stain 2,730.000

0.000

601-40400  
 

2,730.000

SY  

9.50000 25,935.002,730.000

0.00

0535 *Reinforcing Steel (Epoxy Coated) 428,886.000

0.000

602-00020  
 

428,886.000

LB  

0.74000 317,375.64428,886.000

0.00

0540 *Bridge Rail Type 10M 1,107.000

0.000

606-11030  
 

1,107.000

LF  

110.00000 121,770.001,107.000

0.00

0545 3 Inch Electrical Conduit (Plastic) 572.000

0.000

613-01300  
 

572.000

LF  

2.40000 1,372.80572.000

0.00

0550 Prestressed Concrete I (BT84) 3,021.000

0.000

618-00184  
 

3,021.000

LF  

240.00000 725,040.003,021.000

0.00

0550 MATERIAL ALLOWANCE 0.000

0.000LF  

159.08000 0.000.000

0.00

CAT 2,471,666.640.002,471,666.64CURRENT AMT0350 $ $ $

CAT NO0450 CONSTRUCTION ENGINEERING BID ITEMS 

0555 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

29,500.00000 29,500.001.000

0.00

0560 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

18,600.00000 18,600.001.000

0.00

0565 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

1,700.00000 1,700.001.000

0.00

CAT 49,800.000.0049,800.00CURRENT AMT0450 $ $ $

$ 5,459,022.380.00$5,512,990.42$CURRENT AMTPROJECT TOTAL


